




AI Statement of Work

Uni IT | Tracey-Ann Morris, Associate Director, Strategy, Architecture, Data

December 2025

Overview

UWA's AI Strategy aims to evolve administration, education, and research by building individual capacity, not just reacting to generative AI disruption.

The “4-D” approach covers Data, Development, Distributed Approaches, and Discovery, supported by 10 Strategic Priorities and 31 Key Actions.

Underpinning the strategy is core values: Collaborative responsibility, Data-informed/human-driven agility, and Sustainable innovation.

To action the AI Strategy, Uni IT have identified a Statement of Work and associated ROM to begin the investment in this critical strategy to enabling UWA's 2030 strategy.

136 high-level requirements have been identified to form a scope of work.

Priorities:

1. Data operational model.
2. AI process improvement prioritisation
3. Trusted production approach for training data
4. AI staff training program
5. Adoption and savings metrics
6. Diverse capabilities for HPC
7. AI Customisation methods
8. AI Self-Service
9. Discovery tool
10. AI-ready education & student experience

AI Strategy Themes

Theme 1: Data

Goal: Modernise and reconcile the University's data landscape for platform/vendor-agnostic AI tools.

Actions:

- Develop a comprehensive data governance policy (2026).
- Establish a federated “hub-and-spoke” data management architecture with certified datasets and Data Stewards (2026–2027).
- Implement sector-wide data standards (Mortarcaps CAUDIT) for interoperability (2027).
- Train staff to use certified datasets and support “citizen data scientists” (2027 onward).
- Invest in central data governance tools for privacy and security (2027).



AI Strategy Themes - Data

A#	Action	Gap	What's Needed
1	Data governance policy	No data governance	Data & AI Governance Framework with policies, standards
2	Data operational model and architecture	No Data Engineers to respond to demand once that is known	- University operation model to plan from and Data Standard around certified sets - Data Governance Framework should inform the data ops model - Advanced Lakehouse
3	MortarCAPS standard for interoperability	MortarCAPs in draft Don't have Data Specialists in each portfolio	- MortarCAPS to be ratified for use - This will be implemented in the Integration Platform, with snapshots of history stored in the Lakehouse for longitudinal reporting. Will need additional resourcing - IT to lead the data standard, provide resources to communicate, train, collaborate, new resources - Semantic model and translation layer made available in a machine-native format (refers to Business Glossary) - Data Specialists in each portfolio to incorporate domain specific expertise
4	Training program for gold certified datasets	No training program	- Training program, training tools, training content, Trainers - Databricks training for citizen Data Scientists on how to access the Gold Datasets from Unity Catalogue
5	Central data governance tool	Don't have a centralised governance tool	Unity Catalogue / Purview could feed a uni-wide Data Governance tool such as Informatica/Hummingbird
6	Low risk self-assessment and automated approval	No process for low risk-assessment	- Require platform for recording AI Use cases to measure successes - Impacts initiative assessment and SD processes - changes third party risk management processes - Extra cyber security tools to automate process

AI Strategy Themes - Data

A#	Action	Gap	What's Needed
7	Cyber-approved AI tools, systems and technologies	No AI checklists, DLP for AI, compliance checks	- Integrate AI tools with Purview for data governance and the SOC for threat monitoring. - Apply DLP and encryption for sensitive data - Prepare a Cyber Sanctioning Workflow integrating security and compliance checks. - Draft an AI Governance Checklist for tool onboarding - Educate staff on AI risks (shadow AI, prompt injection, data leakage)
8	AI-accelerated process improvement	- Poor process mapping - No process mining - No business requirements - No AI pilot process	- Clear processes mapped, working with process improvement - Ability to do process mining to determine effort and efficiencies, hours saved, cost savings - Business requirements analysis and case for change to prove out cost savings - Pilots with reviews and lessons learned – project management?
9	Local AI deployment strategy	- Can't monitor or control local AI deployments - No co-ordination roles	- Strategy, implementation plan and process - Roles to engage and liaise and co-ordinate use cases and data operations work - Tools to identify local IA deployments
10	Platform for AI training data	- No environment set up for training data - No vendor assessment process - No chargeback	- Enhance the data platform/s to train models, licencing arrangement - Role-based access - Control over geographic data storage locations - Training dataset management - User cost model - Data transfer from certified sets into training data - Pipelines for training data
11	Pipelines to generate data for AI training	- No AI pipelines, have data pipelines - No patterns - No use case process	- AI operating model and processes - Pipelines for training data - Patterns for business unit use - Use case analysis
12	Protocols and system for storing unedited AI data outputs	- No system for separating raw/edited AI data - No process for raw and edited content/data	- Assume IRDS for Research but would require increased storage allocation for non-research related data and processes for storage management - Management and governance process for raw/edited data separation - Solution design and potential project to deliver solution - Operational model and resources to maintain and support

AI Strategy Themes

Theme 1: Development

Goal: Upskill staff and measure AI adoption and efficiency gains

Actions:

- Launch an AI Staff Training Program focused on foundational literacy and practical applications (2026).
- Expand training to complex teaching/research tasks (2027–2028), then to personalised AI tools (2029–2030).
- Require all AI pilots to measure time savings and adoption confidence using a standard survey.
- Conduct annual staff surveys to track AI adoption and inform training/tooling decisions.

Process Improvements: Development of AI models.



AI Strategy Themes - Development

A#	Action	Gap	What's Needed
13	Dedicated AI training resources	- No AI training resources - No AI framework	- AI training program and resources to develop training content - AI literacy framework - AI application framework for academic and staff
14	Complex AI teaching and research coaching	No AI teaching	- Upskilling staff on AI for training and deploying AI tools - Automated software and platforms for on-device/on-campus training
15	Production of personalised AI tools	No production of personalised AI tools	- Unique, university distinguishable AI tools - Measure adoption and use
16	AI Pilot Assessment	No AI pilots outside of co-pilot	- Require platform for recording AI Use cases to measure successes - Ability to do process mining to determine effort and efficiencies, hours saved, cost savings - Business requirements analysis and case for change to prove out cost savings - Pilots with reviews and lessons learned – project management? - Surveying and responding actions to manage from survey results - Resources to manage, monitor and improve
17	Annual staff survey for AI adoption	No survey process	- Surveying and responding actions to manage from survey results - Resources to manage, monitor and improve - Pre and post pilot surveys - Annual surveys - Reporting of survey results and freeing up time

AI Strategy Themes

Theme 1: Distributed Approaches

Goal: Enable diverse, secure pathways for building and deploying custom AI tools (local, on-campus, cloud).

Actions:

- Develop an AI Deployment Framework for self-evaluation of cybersecurity, governance, and ethics (2026).
- Invest in high-performance compute (KAYA) and cloud-based scalable solutions for AI workloads (2026 onward).
- Enable staff to requisition high-end devices for local model training.
- Develop tools for producing model training data from governed sources, supporting local, campus, and cloud use.
- Procure/develop AI model training platforms for no-code, on-device, and on-campus use.

Process Improvements: Developing tools for AI model training.



AI Strategy Themes - Distributed

A#	Action	Gap	What's Needed
18	AI deployment framework & evaluation assessment	No AI deployment framework or assessment	- AI Framework is currently being developed 2025-26 , needs to be extended to implementation - Procurement guide for AI tool selection - Self-evaluation tool with governance and cyber workflows - Resources to evaluate
19	Upgrade KAYA platform	- KAYA is not built for AI and has limitations - No monitoring of local AI workloads	- Need to review KAYA as the platform for non-Research AI workloads - Needs a design review with a new purpose and scope to deliver to - Solution design and project delivery - Cost plan for GPU/NPU with cost forecast - FinOps for KAYA, data centers and GPUs - Flexible resourcing model and management - Management and monitoring resources - Cost model for local compute and high-end laptops
20	Billing solution for GPUs	- Front door to different platforms - hybrid configuration - No cost model - No AI on hardware	- Cost plan for GPU/NPU with cost forecast - FinOps for KAYA, data centers and GPUs - Flexible resourcing model and management - Management and monitoring resources - Cost model for local compute and high-end laptops - Guides for workflows and agentic AI - Edge compute framework for AI with devices - Cost reporting models and management

AI Strategy Themes - Distributed

A#	Action	Gap	What's Needed
21	Requisition for high-end compute	- CPS funding models for non-standard limited to \$1200 contribution - No distributed model - Laptops are limited in processing AI models - Laptops are not spec'd	- We already have a process for this (non-standard device) but it is co-funded. - If we need to adopt a higher power device for local LLM then this would need a funding uplift - Need to develop an approval process - Distributed model - Cost model for local compute and high-end laptops
22	Model training data for supercompute	- No models for training data or supercompute processes - No AI pipelines - No AI management resources - No AI platforms (Databricks is limited)	- Training dataset management and resources - User cost model - Data transfer from certified sets into training data - Pipelines for training data - Metadata storage and management - Data transformations - Resources for moving data and models into training area - AI training repository - Training on AI training data - Establish training platform/environment across diverse platforms (local, unified, KAYA)
23	AI model training platforms	No platform, processes, infrastructure	- Need to understand network and storage infrastructure requirements - citizen Dev Platform with Agentic AI - Solution design and project delivery - Management, maintenance and support processes and resources

AI Strategy Themes

Theme 1: Discovery

Goal: Drive shared benefits in student engagement, enrolment, enterprise engagement, and research impact.

Actions:

- Ensure AI deployments also create new human-only critical thinking opportunities.
- Develop a self-service AI access point for students, mapping use cases and system connections (2026), with a staged implementation plan and working group oversight.
- Upgrade the Service Directory with AI capabilities for staff.
- Build a research discovery tool for natural language queries about UWA's research capabilities, connecting with PID infrastructure and external partners.
- Monitor and resolve skill gaps in curriculum via advisory panels, ensuring graduates are AI-ready and maintain critical thinking skills.

Process Improvements: Developing services.



AI Strategy Themes - Discovery

A#	Action	Gap	What's Needed
24	Human critical thinking opportunities	- No gap, plenty of human interaction for critical thinking and problem solving - No enterprise search	- Workshops - Collaboration opportunities - Lean and agile thinking sessions - Content discovery tools - Enterprise search - Student experience and navigation
25	Use cases for implementation plans	No AI business case process	- Business requirements and analysis - Use case development - Architecture designs and patterns for use cases, - Self-service design and platform, managed process - Cost models for implementation and maintenance - Working group and reporting processes and resources
26	Working group	- No AI services - No AI engagement tool	- Working group attendance, reporting and management - AI access point model - Service catalogue and management - Service resources - AI engagement tool
27	AI in the Service Directory	No AI services	- Service design - Service offering, resolver groups, roles, responsibilities, - Service process mapping, - Software function register, demand process - Service management and resourcing

AI Strategy Themes - Discovery

A#	Action	Gap	What's Needed
28	AI Research discovery tool	No research discovery tool	• Discovery tool design • Integration with PID infrastructure • Technical integration architecture and solution design • Solution delivery, maintenance, support and resources
29	Integration with infrastructure	Limited activation of centralised data discovery lakehouse	• Centralise research data discovery • Research data partnership framework and processes • Infrastructure capability plan and processes across WA/Australia/Globe • Government relationship model and processes • Solution design and delivery • Maintenance, support and resources
30	Advisory panels	No advisory participation	Advisory level resources to participate, engage, administer, report
31	Student preparedness	No data or reporting	• Tool to monitor negative consequences • Reporting on data • Management and resourcing

Scope of Work for IT

Purpose:

Establish university-wide data governance, interoperability, and secure AI adoption while enabling AI training platforms, research integration, student preparedness, and personalised AI tools. The program delivers foundational guardrails and scalable capabilities across teaching, research, and operations.

Objectives for Uni IT:

- Implement a Data Governance Framework and operating model to support certified datasets and AI workloads.
- Ratify and deploy MortarCAPS for domain interoperability and longitudinal reporting.
- Operationalise AI governance with cyber-sanctioning, a deployment framework, and low-risk approvals at scale.
- Stand up AI training data environments, pipelines, and multi-tier training platforms (local, unified, KAYA, supercompute).
- Separate and govern raw vs edited AI outputs across research and non-research contexts.
- Uplift staff literacy and adoption of gold datasets and safe AI.
- Establish pilot frameworks, service directories, and working groups for consistent intake and delivery.
- Upgrade KAYA and implement GPU/NPU billing & edge compute frameworks with FinOps.
- Integrate research discovery with external infrastructure partnerships and advisory panels.
- Promote human critical thinking, enterprise search, and student preparedness monitoring.
- Design and launch personalised AI tools that differentiate the university.

In-Scope Streams

ID	Stream	Work Package	Acceptance Criteria
A1	Data Governance & Operating Model	Data Governance Framework, policies/standards, RACI, stewardship model, business glossary, machine-readable semantic model.	- Governance framework approved; >80% priority datasets catalogued with stewards and policies - lineage available for priority systems
A2		Data operating model & architecture (Lakehouse + integration), certified dataset standards, data product lifecycle, demand planning roles.	
A3		Central governance tooling (e.g., Purview + Informatica/Hummingbird), metadata/lineage, catalogue integration, policy enforcement.	
B1	Interoperability	Ratification & publishing of MortarCAPS standard, change management plan.	- MortarCAPS ratified; interoperability services live; - historical snapshots operational; - at least 3 portfolios using the standard
B2		Implementation in integration platform (semantic translation layer, APIs, historical snapshots in Lakehouse)	
B3		Domain Data Specialists enablement, semantic curation, adoption support	
C1	AI Governance & Cyber Sanctioning	Low-risk self-assessment process & automated approvals, AI use-case registry platform.	- AI registry live; <4 weeks average time-to-approval for low-risk cases; - DLP/encryption enforced; - SOC monitoring for sanctioned tools; - deployment framework adopted by Procurement and IT.
C2		Cyber-approved AI controls (DLP, encryption, Purview, SOC threat monitoring, sanctioning workflow)	
C3		Staff education on AI risks (shadow AI, prompt injection, data leakage)	
C4		AI Deployment Framework & Evaluation Assessment—procurement guide, self-evaluation tool integrated with governance/cyber workflows, resourcing and SLAs for evaluations	
D1	AI Training Data & Pipelines	AI training data environment: RBAC, geo-storage, dataset management, chargeback/user cost models	- Training data environment operational; - pipeline patterns published; - at least 5 training pipelines to supercompute in use; - chargeback model in effect
D2		Pipelines from certified sets to training datasets; lineage and governance controls; patterns for reuse	
D3		Use case analysis templates—benefits modelling, ethical review, dataset readiness checks.	
D4		Supercompute training data—repositories, metadata, transformations, governed transfers, training and onboarding	
D5		AI model training platforms—network/storage requirements; citizen dev platform with agentic AI; multi-tier solution design/delivery; operations & support	

In-Scope Streams



ID	Stream	Work Package	Acceptance Criteria
E1	Protocols for Raw vs Edited AI Outputs	Solution design—storage policies, lifecycle/retention, IRDS alignment for research, extended to non-research	Raw/edited storage separation deployed; retention policies enforced; audit evidence available
E2		Implementation—provisioning, metadata tagging, access controls, run-books, operational processes	
F1	Training, Literacy & Adoption	Training program for gold-certified datasets (incl. Databricks/Unity Catalogue for citizen Data Scientists)	300+ staff trained on gold datasets/AI literacy; - satisfaction ≥80%; - measurable increase in certified dataset usage
F2		AI literacy & application framework for staff/academics with exemplars	
F3		Complex AI teaching/research coaching and sandbox/on-device training platforms (where feasible)	
G1	Pilots, Surveys & Adoption Measurement	AI pilot governance framework & registry; lessons-learned processes; process mining for ROI	- Pilot governance & registry live; - process mining in 3 pilots; - annual survey baseline captured; - adoption dashboards published.
G2		Pre/post pilot surveys; annual adoption survey; reporting dashboards; action management	
G3		Adoption telemetry and time-saved reporting	
G4		Use case intake & implementation plans—business case process, architecture patterns, self-service & managed process, cost models, working group/reporting cadence	
G5		Working group & AI access point—front door for AI services, service catalogue & engagement tool, resourcing plan	
G6		AI in the Service Directory—service design, resolver groups, roles/responsibilities, process mapping, software function register, demand management	

In-Scope Streams



ID	Stream	Work Package	Acceptance Criteria
H1	Local AI Strategy & Coordination	Local AI strategy & monitoring; discovery tools for local deployments	• KAYA upgraded with monitoring; • GPU/NPU billing with FinOps dashboards; • high-end device approval process live; • edge compute framework documented and enforced
H2		Coordination roles and liaison to integrate portfolio use cases and data ops work	
H3		Tools to identify local AI deployments; integration with registry	
H4		KAYA platform upgrade for non-research AI—design review, solution implementation, monitoring/observability, GPU/NPU cost forecast, FinOps, flexible resourcing, local compute cost models	
H5		GPU/NPU billing & edge compute framework—hybrid front door, FinOps, management & monitoring, agentic AI workflow guides, cost reporting models	
H6		High-end compute requisitions—approval process beyond CPS \$1,200 contribution, distributed model policy, device specs & lifecycle, cost models for high-end laptops/local compute	
I1	Personalised AI Tools	Design/build MVPs (e.g., subject-specific tutor, research assistant) aligned to policy/compliance; branding	• 1–2 personalised AI MVPs launched; • telemetry shows active usage; • iteration backlog in motion
I2		Telemetry and adoption measurement; iterative feature improvements.	
J1	Research & Infrastructure Integration	AI Research discovery tool—design, integration with PID infrastructure, delivery, maintenance & support	• Research discovery tool delivered (phase 1); • partnerships documented; • data discovery centralised for priority domains
J2		Integration with infrastructure (WA/Australia/Global)—centralised research data discovery; partnership framework; capability plan; government relationships; solution delivery and operations.	
J3		Advisory panels—setup, administration, participation, reporting	
K1	Human Critical Thinking & Student Preparedness	Human critical thinking & collaboration—workshops (lean/agile), enterprise search strategy, content discovery tools, student experience & navigation improvements	• Critical thinking workshops run; • enterprise search roadmap approved; • student preparedness monitoring active with response workflows.
K2		Student preparedness—risk monitoring tool, dashboards; management & resourcing for interventions	

High-Level Schedule

Q1 (Months 1–3):

- A1/A2 Governance & operating model;
- B1 MortarCAPS ratification
- C1 low-risk AI registry MVP;
- C4 framework extension & self-evaluation tool design
- D1/D4 training data environment & supercompute pipeline design;
- G4 use case intake;
- H6 requisition process
- J3 advisory panels setup;
- K1 critical thinking workshop series kick-off

Q2 (Months 4–6):

- A3 Governance tooling onboarding;
- B2 MortarCAPS implementation (phase 1)
- C2 cyber controls & SOC integration;
- C3 risk education wave 1
- D5 platform design & agentic
- AI sandbox MVP;
- H4 KAYA upgrade (phase 1)
- G5 working group & AI access point live;
- G6 service directory entries;
- J1 discovery tool design;
- J2 partnership framework

High-Level Schedule

Q3 (Months 7–9):

- D2/D4 pipelines operational to supercompute; training delivered
- H4 observability & FinOps dashboards;
- H5 GPU billing & edge framework MVP
- E1 raw/edited protocols design → E2 implementation phase 1
- K2 student preparedness dashboards live;
- I1 personalised AI MVP build

Q4 (Months 10–12):

- B3 Data Specialists embedded;
- D5 platform scale-up;
- I2 MVP measurement & iteration
- J1 discovery tool delivery (phase 1);
- J2 infra integration (phase 1)
- G1/G2/G3 adoption analytics; annual survey & ROI reporting
- Transition to run: service management handovers (KAYA, discovery tool, service catalogue)

Q5–Q6 (Months 13–18, optional expansion):

- Additional personalised AI MVPs; platform hardening; broader research integrations; scale adoption programs.

Deliverables

Policies & Frameworks: A1, C4, H1/H6, K1/K2

Architectures & Designs: A2, B2, D1–D5, E1, H4/H5, I1, J1/J2

Platforms & Tools: A3, C1–C2, D1–D5, E2, G1/G5/G6, H4/H5, J1, I1

Processes & Workflows: C1/C4, D2/D3, E2, G1–G6, H6, K2

Training & Coaching: F1–F3, D4 training, C3 risk education

Measurement & Reporting: G2/G3, H5 cost reporting, K2 student risk dashboards, adoption KPIs

Today's Resources

Today's resources are at capacity.

The following teams and roles are partially doing work and could be repurposed to do some of the work (about 20% of proposed Scope of Work)

- Business Intelligence team – datalake and analytics operations (about 10)
- Tiger team could be stood up (about 5)
- Infrastructure team (about 3).

Tomorrow's Effort (2026 estimate)

Executive Sponsor: CIO and Associate Director – Strategy, Architecture & Data

Program Board: Executive sponsor, Security, Research, Teaching & Learning, PMO, Legal/Privacy, Finance.

Working Group: Stream leads + portfolio liaisons; cadence fortnightly.

Core Roles (peak FTE mix):

Program Manager (1.0), PMO Analyst (0.5), Change & Comms Lead (0.5–1.0).

Data Governance Lead (0.5–1.0), Enterprise Data Architect (1.0), Information Architect (0.5), BAs (1–2), Technical Writer (0.3).

Data/Platform Engineers (4–8 across streams), Integration/API engineers (1–2), Databricks engineer (1–2), Tooling/Metadata engineer (Purview/Informatica) (1.0).

Standards Lead (0.5), Data Modeler (1.0), Domain Data Specialists (0.2–0.5 each across 6–10 portfolios).

Security Architect (0.5–1.0), SOC Analyst (0.5–1.0), Privacy Officer (0.2–0.5), Risk Analyst (0.5).

Training Lead (0.5), Trainers (1–2 during waves), AI Literacy Coach (0.5–1.0), Data Community Facilitator (0.3).

Process Mining Specialist (0.5–1.0), Process Analysts (0.5–1.0).

Research Liaison (0.3–0.5), Research Computing Advisor (0.5), Integration Architect (1.0), External Partnerships Manager (0.5), Government Relations Advisor (0.3).

Platform Architect (1.0), GPU/NPU Engineer (1–2), Observability Engineer (0.5–1.0), FinOps Analyst (0.5–1.0), Endpoint/Edge Architect (0.5), Service Owner (0.5).

Product Manager (0.5–1.0 per MVP), ML Engineer(s) (1–2 per MVP), UX Designer (0.5), QA (0.5)

Dependencies

- Executive sponsorship; budget approvals; vendor licensing (Purview, Databricks/Unity Catalog, catalog & lineage tools).
- Access to domain experts (Data Specialists), Research Office, SOC, Legal/Privacy.
- Integration platform readiness (APIs, data lakehouse), network/storage guardrails, device procurement channels.
- Cloud/HPC capacity and partnership agreements (WA/Australia/global).
- Communications channels for training/adoption, service directory, AI access point.

Risks

- **Shadow AI persists:** Deploy discovery tools (H3), robust sanctioning workflow (C2), comms & accessible safe alternatives.
- **Semantic misalignment across domains:** Strong governance (A1), active Data Specialists (B3), iterative feedback cycles.
- **Change fatigue:** Phased rollouts, visible quick wins (F1/G1 pilots), targeted comms.
- **Compliance/privacy gaps:** Early Legal/Privacy in C4/C2; default encryption/DLP; raw/edited protocols (E1/E2).
- **Cloud/HPC cost creep:** Chargeback/FinOps (D1, H5); autoscaling guardrails; dataset curation; forecast discipline.
- **Capacity constraints (skills):** Flexible resourcing model (H4/H5), vendor augmentation, internal uplift via F1/F2/F3.
- **Device procurement delays:** H6 process clarity, pre-approved specs, distributed model policy.
- **Integration complexity:** J2 phased approach, clear SLAs, partnership governance.

Assumptions

- AUD pricing; Perth delivery context; blended internal/external rates; ~20% contingency included in ROM.
- Preferred tooling (Microsoft Purview, Databricks/Unity Catalog, catalog/lineage solutions) but tech-agnostic design where appropriate.
- Access to research/HPC partnerships (WA, Australia, global) and to KAYA platform governance.
- Data classification and privacy policies available for extension.
- CPS funding constraints acknowledged; uplift process to be established (H6).
- Pricing will be done closer to approving case for change.

Exclusions

- Purchase of devices (high-end laptops/GPUs/NPU hardware) and variable cloud/HPC usage costs (OPEX).
- Development of discipline-specific research software beyond MVPs in Stream I.
- Any non-university data ingestion beyond approved agreements and governance policies.
- Any market changes in pricing from Vendors
- Any quotes and estimations from vendors to indicate pricing.

Tomorrow's Rom Costs for 2026/7

- Infrastructure - \$15 – 30mil
- Platforms and Systems - \$5 – 10mil
- Data Operations - \$5 – 10mil
- Services & Enablement - \$5 - \$10mil

ROM TOTAL - \$30mil - \$60mil

Indicative Annual OPEX (post-Year 1): \$5mil – \$10mil per annum

(includes governance tooling, service operations, KAYA monitoring, GPU/edge FinOps, research discovery tool support, student preparedness monitoring; plus **variable cloud/HPC usage** based on workload volumes).

Doesn't include:

- Costs forecasting
- Demand
- Vendor & market cost changes.



Contact us

The University of Western Australia
Crawley WA

(+61 8) 6488 6000

general-enquiries@uwa.edu.au